COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/10/2009

ESTIMATE SUMMARY 14:08:21
CONTID: C16055 ESTIMATE NO: 0013 PROG SPEC YR:2005
PCN: 16055-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 116.( DAYS TIME ALLOW: 118 WORK DAYS
I-25 OVERLAY: SANTA FE TO 6TH PERCENT TIME: 98.31 ORIG TIME ALLOW: 92 WORK DAYS
PROJECT NO: IM0252-393
I-25 OVERLAY: SANTA FE TO 6TH
NAME OF ROAD: 025A
PROJECT COUNTIES: DENVER
CONTRACTOR:
PREMIER PAVING, INC. PAY PERIOD ENDING 12/10/2009 DATE TIME STARTED 05/01/2008
5085 HARLAN ST DATE LET 02/28/2008 DATE WORK BEGAN 05/01/2008
DATE AWARDED 04/11/2008 DATE TIME STOPPED 07/30/2009
DATE CONTRACT EXECUTED 04/25/2008 DATE ACCEPTED 07/30/2009
DENVER CO 80212-28-(303)940-3668 DATE NOTICE TO PROCEED 05/01/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,798,823.80 PARTICIPATING $ 3,688,405.21 $ 0.00
AWARD PROJECT AMT: $ 3,399,903.26 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 97.09% TOTAL EARNINGS 3,688,405.21 0.00
FUNDS AVAILABLE: $ 110,418.59 STOCKPILED MATERIALS 13,585.50 0.00
GROSS EARNINGS 3,701,990.71 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,000.00 49,998.55
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,700,990.71 49,998.55
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,700,990.71 49,998.55
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 49,998.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16055-BID ESTIMATE RUN 12/10/2009
PROJECT: IM0252-393 ESTIMATE NO: 0013 14:08:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 126,350.000 126,350.000
Sy 0.000 0.00
2.00000 126,350.000 252,700.00
0010 202-00895 *REMOVAL OF IMPACT ATTENUATOR 2.000 2.000
EACH 0.000 0.00
2,060.10000 2.000 4,120.20
0015 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,809.000 2,809.000
LF 0.000 0.00
3.15000 2,809.000 8,848.35
0020 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 8,616.000 8,616.000
LF 0.000 0.00
17.30000 8,616.000 149,056.80
0025 202-06530 CLEAN DRAIN PIPE (SPECIAL) 67.000 67.000
EACH 0.000 0.00
69.55000 67.000 4,659.85
0030 203-01597 POTHOLING 22.400 22.400
HOUR 0.000 0.00
165.00000 22.400 3,696.00
0035 206-00065 *STRUCTURE BACKFILL (FLOW-FILL) 40.000 40.000
cy 0.000 0.00
172.20000 40.000 6,888.00
0040 208-00020 *SILT FENCE 0.000 0.000
LF 0.000 0.00
1.20000 0.000 0.00
0045 208-00045 *CONCRETE WASHOUT STRUCTURE 4.000 4.000
EACH 0.000 0.00
682.50000 4.000 2,730.00
0050 208-00050 *STORM DRAIN INLET PROTECTION 47.000 47.000
EACH 0.000 0.00
305.00000 47.000 14,335.00
0055 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00

1,200.00000 0.000 0.00
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PCN: 16055-BID ESTIMATE RUN 12/10/2009
PROJECT: IM0252-393 ESTIMATE NO: 0013 14:08:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00205 *EROSION CONTROL SUPERVISOR 61.000 61.000
HOUR 0.000 0.00
47.25000 61.000 2,882.25
0065 210-00848 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 2.000 2.000
EACH 0.000 0.00
1,785.00000 2.000 3,570.00
0070 212-00006 *SEEDING (NATIVE) 0.200 0.200
ACRE 0.000 0.00
1,575.00000 0.200 315.00
0075 213-00003 *MULCHING (WEED FREE) 0.200 0.200
ACRE 0.000 0.00
1,575.00000 0.200 315.00
0080 213-00061 *MULCH TACKIFIER 40.000 40.000
LB 0.000 0.00
2.65000 40.000 106.00
0085 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
2,457.00000 1.000 2,457.00
0090 250-00050 *MONITORING TECHNICIAN 0.000 0.000
HOUR 0.000 0.00
90.30000 0.000 0.00
0095 250-00110 *HEALTH AND SAFETY OFFICER 0.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0100 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 442.530 442.530
TON 0.000 0.00
110.65000 442.530 48,965.94
0105 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
64.00000 0.000 0.00
0110 506-00206 RIPRAP (6 INCH) 2.000 2.000
cYy 0.000 0.00

400.00000 2.000 800.00
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PCN: 16055-BID ESTIMATE RUN 12/10/2009
PROJECT: IM0252-393 ESTIMATE NO: 0013 14:08:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 14.090 14.090
TON 0.000 0.00
330.95000 14.090 4,663.09
0120 601-03020 *CONCRETE CLASS D (MISCELLANEOUS) 1.000 1.000
cY 0.000 0.00
5,250.00000 1.000 5,250.00
0125 601-40400 *STRUCTURAL CONCRETE STAIN 10,426.000 10,426.000
sy 0.000 0.00
5.80000 10,426.000 60,470.80
0130 606-00716 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 1,260.000 1,260.000
LF 0.000 0.00
46.10000 1,260.000 58,086.00
0135 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 7,131.420 7,131.420
LF 0.000 0.00
45.15000 7,131.420 321,983.61
0140 606-01370 *TRANSITION TYPE 3G 1.000 1.000
EACH 0.000 0.00
1,461.60000 1.000 1,461.60
0145 606-02005 *END ANCHORAGE (FLARED) 1.000 1.000
EACH 0.000 0.00
1,942.50000 1.000 1,942.50
0150 609-60011 CURB TYPE 6 (SECTION M) 45.000 45.000
LF 0.000 0.00
24.25000 45.000 1,091.25
0155 612-00022 *DELINEATOR (TYPE II) (BARRIER) 184.000 184.000
EACH 0.000 0.00
47.25000 184.000 8,694.00
0160 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 150.000 150.000
LF 0.000 0.00
13.65000 150.000 2,047.50
0165 613-07034 *PULL BOX (24"X36"X18") 2.000 2.000
EACH 0.000 0.00

1,575.00000 2.000 3,150.00



CONTID: C16055 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 16055-BID ESTIMATE RUN 12/10/2009
PROJECT: IM0252-393 ESTIMATE NO: 0013 14:08:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 614-72887 *MICROWAVE VEHICLE RADAR DETECTOR 3.000 3.000
EACH 0.000 0.00
12,531.75000 3.000 37,595.25
0175 614-85001 *IMPACT ATTENUATOR 3.000 3.000
EACH 0.000 0.00
18,900.00000 3.000 56,700.00
0180 614-87010 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 150.000 150.000
LF 0.000 0.00
22.05000 150.000 3,307.50
0185 614-87020 *OPTICAL TRANSCEIVER 4.000 4.000
EACH 0.000 0.00
1,669.50000 4.000 6,678.00
0190 615-00050 EMBANKMENT PROTECTOR TYPE 5 1.000 1.000
EACH 0.000 0.00
2,070.00000 1.000 2,070.00
0195 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
195,400.00000 1.000 195,400.00
0200 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
5,300.00000 1.000 5,300.00
0205 627-00005 *EPOXY PAVEMENT MARKING 154.800 154.800
GAL 0.000 0.00
63.00000 154.800 9,752.40
0210 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 453.800 453.800
GAL 0.000 0.00
31.50000 453.800 14,294.70
0215 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 4,170.000 4,170.000
SF 0.000 0.00
9.45000 4,170.000 39,406.50
0220 630-00000 *FLAGGING 1,758.500 1,758.500
HOUR 0.000 0.00

21.00000 1,758.500 36,928.50
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PCN: 16055-BID ESTIMATE RUN 12/10/2009
PROJECT: IM0252-393 ESTIMATE NO: 0013 14:08:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-00003 *UNIFORMED TRAFFIC CONTROL 1,376.500 1,376.500
HOUR 0.000 0.00
52.50000 1,376.500 72,266.25
0230 630-00004 *TRAFFIC CONTROL VEHICLE 2.000 2.000
EACH 0.000 0.00
5,250.00000 2.000 10,500.00
0235 630-00007 *TRAFFIC CONTROL INSPECTION 38.000 38.000
DAY 0.000 0.00
131.25000 38.000 4,987.50
0240 630-00012 *TRAFFIC CONTROL MANAGEMENT 127.000 127.000
DAY 0.000 0.00
682.50000 127.000 86,677.50
0245 630-80001 *FLASHING BEACON (PORTABLE) 4.000 4.000
EACH 0.000 0.00
577.50000 4.000 2,310.00
0250 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 17.000 17.000
EACH 0.000 0.00
126.00000 17.000 2,142.00
0255 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 163.000 163.000
EACH 0.000 0.00
84.00000 163.000 13,692.00
0260 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 80.000
EACH 0.000 0.00
78.75000 80.000 6,300.00
0265 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000
EACH 0.000 0.00
105.00000 8.000 840.00
0270 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 32.000
SF 0.000 0.00
21.00000 32.000 672.00
0275 630-80355 *PORTABLE MESSAGE SIGN PANEL 8.000 8.000
EACH 0.000 0.00
2,415.00000 8.000 19,320.00
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PCN: 16055-BID ESTIMATE RUN 12/10/2009
PROJECT: IM0252-393 ESTIMATE NO: 0013 14:08:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 4.000
TYPE)
EACH 0.000 0.00
1,365.00000 4.000 5,460.00
0285 630-80360 *DRUM CHANNELIZING DEVICE 50.000 50.000
EACH 0.000 0.00
31.50000 50.000 1,575.00
0290 630-80370 *CONCRETE BARRIER (TEMPORARY) 1,700.000 1,700.000
LF 0.000 0.00
21.00000 1,700.000 35,700.00
0295 630-80380 *TRAFFIC CONE 500.000 500.000
EACH 0.000 0.00
7.35000 500.000 3,675.00
0300 630-80520 *MOBILE PAVEMENT MARKING ZONE 2.000 2.000
DAY 0.000 0.00
735.00000 2.000 1,470.00
0305 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
15,750.00000 2.000 31,500.00
0310 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 3.000 3.000
(TEMPORARY)
EACH 0.000 0.00
33,075.00000 3.000 99,225.00
0315 700-70010 F/A MINOR CONTRACT REVISIONS 110,418.600 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 20,988.910 20,988.910
FA 0.000 0.00
1.00000 20,988.910 20,988.91
0330 700-70016 F/A FUEL COST ADJUSTMENT 1,914.110 1,914.110
FA 0.000 0.00
1.00000 1,914.110 1,914.11
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PCN: 16055-BID ESTIMATE RUN 12/10/2009
PROJECT: IM0252-393 ESTIMATE NO: 0013 14:08:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 23,658.430 23,658.430
FA 0.000 0.00
1.00000 23,658.430 23,658.43
0340 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70042 F/A RAILROAD FLAGGING 1,928.750 1,928.750
FA 0.000 0.00
1.00000 1,928.750 1,928.75
0360 700-70060 F/A ADJUST UTILITIES 31,706.220 31,706.220
FA 0.000 0.00
1.00000 31,706.220 31,706.22
0365 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0605 210-04020 MODIFY INLET @ SB I-25 EXIT TO ALAMEDA 3.000 3.000
EACH 0.000 0.00
2,457.50000 3.000 7,372.50
0610 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 225.000 225.000
cy 0.000 0.00
20.02000 225.000 4,504.50
0615 202-00246 REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) MILLING @ 4,688.000 4,688.000
EXPANSION DEVICES
SY 0.000 0.00
4.40000 4,688.000 20,627.20
0620 900-00024 ADDED ITEM (TON)/ HMA (GR.S) (100) (PG 64-22) (SPEC.) 635.030 635.030
TON 0.000 0.00
87.00000 635.030 55,247.61
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PCN: 16055-BID ESTIMATE RUN 12/10/2009
PROJECT: IM0252-393 ESTIMATE NO: 0013 14:08:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0625 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) ADDED BY CO #7 14,448.990 14,448.990
TON 0.000 0.00
77.80000 14,448.990 1,124,131.42
CAT 0200 CURRENT AMT $ 3,183,529.09 $ 0.00$ 3,073,110.49

CAT NO0300 STRUCTURE F-16-DW

0370 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 7.580 7.580
sy 0.000 0.00
418.95000 7.580 3,175.64
0375 202-00504 *REMOVAL OF EXPANSION DEVICE 104.000 104.000
LF 0.000 0.00
292.95000 104.000 30,466.80
0380 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
64.00000 0.000 0.00
0385 509-08100 *PROVIDE TEMPORARY SUPPORT 1.000 1.000
LS 0.000 0.00
26,500.00000 1.000 26,500.00
0390 509-08120 *TEMPORARY BRIDGE DECK 619.000 619.000
SF 0.000 0.00
71.80000 619.000 44,444.20
0395 515-00400 *CONCRETE SEALER 0.400 0.400
SY 0.000 0.00
331.80000 0.400 132.72
0400 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 105.000 105.000
LF 0.000 0.00
340.20000 105.000 35,721.00
0400 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0405 601-06100 *CONCRETE (PATCHING) 25.500 25.500
cy 0.000 0.00

2,425.50000 25.500 61,850.25



CONTID: C16055 COLORADO DEPARTMENT OF TRANSPORTATION Page 10
PCN: 16055-BID ESTIMATE RUN 12/10/2009
PROJECT: IM0252-393 ESTIMATE NO: 0013 14:08:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURE F-16-DW
0410 601-06150 *CONCRETE (PATCHING) 69.300 69.300
SF 0.000 0.00
74.80000 69.300 5,183.64
0415 602-00000 *REINFORCING STEEL 2,248.000 2,248.000
1B 0.000 0.00
2.25000 2,248.000 5,058.00
0420 602-00030 *REINFORCING (FIBER REINFORCED POLYMER) (SURFACE) 2.650 2.650
MKFET 0.000 0.00
3,748.50000 2.650 9,933.53
0425 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 664.000 664.000
LF 0.000 0.00
45.15000 664.000 29,979.60
0635 900-00006 ADDED ITEM (DOLLAR)/ COLUMN SUPPORT 2,892.400 2,892.400
DOL 0.000 0.00
1.00000 2,892.400 2,892.40
0640 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) ADDED BY COM #7 152.000 152.000
TON 0.000 0.00
77.80000 152.000 11,825.60
CAT 0300 CURRENT AMT 267,163.38 $ 0.00$ 267,163.38
CAT NO0301 STRUCTURE F-16-DT
0430 202-00503 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 27.420 27.420
SY 0.000 0.00
418.95000 27.420 11,487.61
0435 202-00504 *REMOVAL OF EXPANSION DEVICE 104.000 104.000
LF 0.000 0.00
292.95000 104.000 30,466.80
0440 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 0.000 0.000
TON 0.000 0.00
64.00000 0.000 0.00
0445 403-33841 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 178.470 178.470
TON 0.000 0.00
250.00000 178.470 44,617.50
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PCN: 16055-BID ESTIMATE RUN 12/10/2009
PROJECT: IM0252-393 ESTIMATE NO: 0013 14:08:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STRUCTURE F-16-DT
0450 509-08120 *TEMPORARY BRIDGE DECK 622.000 622.000
SF 0.000 0.00
71.80000 622.000 44,659.60
0455 515-00400 *CONCRETE SEALER 1.600 1.600
SY 0.000 0.00
331.80000 1.600 530.88
0460 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 104.000 104.000
LF 0.000 0.00
340.20000 104.000 35,380.80
0460 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4) 13,585.500
DOL 0.000 0.00
1.00000 13,585.500 13,585.50
0465 601-06100 *CONCRETE (PATCHING) 26.000 26.000
cy 0.000 0.00
2,425.50000 26.000 63,063.00
0470 601-06150 *CONCRETE (PATCHING) 270.800 270.800
SF 0.000 0.00
74.80000 270.800 20,255.84
0475 602-00000 *REINFORCING STEEL 4,221.000 4,221.000
1B 0.000 0.00
2.25000 4,221.000 9,497.25
0480 602-00030 *REINFORCING (FIBER REINFORCED POLYMER) (SURFACE) 5.970 5.970
MKFT 0.000 0.00
3,748.50000 5.970 22,378.55
0485 606-10705 *BRIDGE RAIL TYPE 7 (SPECIAL) 854.000 854.000
LF 0.000 0.00
45.15000 854.000 38,558.10
0645 403-09221 STONE MATRIX ASPHALT (FIBERS) (ASPHALT) ADDED BY CMO #7 208.000 208.000
TON 0.000 0.00
77.80000 208.000 16,182.40
CAT 0301 CURRENT AMT $ 337,078.33 $ 0.00$ 350,663.83
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PCN: 16055-BID ESTIMATE RUN 12/10/2009
PROJECT: IM0252-393 ESTIMATE NO: 0013 14:08:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STRUCTURE F-16-EG
0490 518-03000 *SAWING AND SEALING BRIDGE JOINT 148.000 148.000
LF 0.000 0.00
29.75000 148.000 4,403.00
CAT 0302 CURRENT AMT $ 4,403.00 $ 0.00$ 4,403.00
CAT NO0400 CONSTRUCTION ENGINEERING
0495 620-00012 FIELD LABORATORY (CLASS 2) 0.000 0.000
EACH 0.000 0.00
14,700.00000 0.000 0.00
0500 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
3,325.00000 2.000 6,650.00
CAT 0400 CURRENT AMT $ 6,650.00 $ 0.00$ 6,650.00
CURRENT AMT $ 3,798,823.80 $ 0.00 $ 3,701,990.70

PROJECT TOTAL



